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excrtion to complete their work, but were unable, probably on
account of the failure of the State to pay regularly lier sub-
scription to the Rail Road, on whiclh account also, the commit-
tee arc satisfied much delay.difliculty and expense were incured,
to the serious loss of said company. | |
Onc of the contractors referred to, after excavating a few
feet, discovered a stratum of rock cxtuldmg nearly the entire
length of the section and several feet in depth.  He was in-
duced, from the surfacé of the ground, which was a light sandy
soil. to take the contract at a reduced price—he was obliged,
however, to abandon the contract, or involve himsell in utter
ruin. Fhe company cxpended in completing the section, nearly
double the amount of the estimated cost. |
he eommittee have alse ascertained, that a large advance
was made in the price of the iron rails used for laying the
track, owing to the suspensien of the Banks in this State, and
other causes, which tended greatly to increase the rate of ex.
change, and also to the inability of the treasurer to pay over
the money then due for the iron, thereby causing the comapny
to pay an increased connnission to the Messrs, B:own & Son,
as they were, by agreement, hound to pay. in the event of a
failure cn the part of ‘hie company to meet punctually their
engazements.  This loss might and would have been avoided,
had the State paid her subscription then due. \
“Phe commitive believe that a Jarge amount has been e*&p nis
ed in salaries and in repairs, w lnch coutd not have been anti-
cipatel and which would have been Sd\er to the company, but
for the delay and the causes of it hqrctof(.lc mentioned.  The
cost of the mxpcrsti'«.xcture, including cross ties, bearing timber,
iron rails. spikes, chains, building houses and tanks, laying
irack, real estate, engineer expenses, fscomotives, car wheels
and cars, and other miscellancous e‘;pcnses, (which were ex-
amined by the committee and belicved to be necessary ) amount-
ed to $229,903 11.——which, added the coust of constr uctum, P
mzkes the sum ol B414,455 61—of this amount §§J4, ,6 19
has been paid, leaving unpaid the snm of 66,962 42, which
is duc to a lerge number of poor, mduqums aund cmer;n ising
wmechaliics, to amulmnts who have fmmsh«d the company and
contruactors with watvrials for the \qml\. anid to farmers upon
e Foad. who have farnished cross t;c tlmbcr, &c.. many of
whum woeu'ld be ruined by a failuré of the company to pay
thein. The deots due to those persong, {a list of whom is heve-
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